


ID	Task Name	Duration	Start	Finish	Resource Names	Quart	3rd Quart	4th Quarter	1st Quart	2nd Quart	3rd Quart	4th Quarter	1st Quart	2nd	
						a Jun	Jul	u e	Oct	o e	Jan	e Mar	Apr	a Jun	Jul
1															
2	Webelo's Badge	96 days?	Mon 08/02/10	Tue 12/14/10											
3	Review Parent Guide	65 days?	Wed 09/01/10	Tue 11/30/10											
4	3 Months Participation	66 days?	Wed 09/01/10	Wed 12/01/10											
5	Explain Webelo Badge	65 days?	Wed 09/01/10	Tue 11/30/10											
6	Explain Scout Uniform	65 days?	Wed 09/01/10	Tue 11/30/10											
7	Aquanaut AB	22 days?	Mon 08/02/10	Tue 08/31/10	Trey										
8	Fitness AB	22 days?	Wed 09/01/10	Thu 09/30/10	Stephan										
9	Citizenship AB	21 days?	Fri 10/01/10	Fri 10/29/10	Bryan										
10	Flag Ceremony	65 days?	Wed 09/01/10	Tue 11/30/10											
11	Boy Scout Requirements	65 days?	Wed 09/01/10	Tue 11/30/10											
12	Faith Requirement	65 days?	Wed 09/01/10	Tue 11/30/10											
13	Webelo Badge Awarded	0 days	Tue 12/14/10	Tue 12/14/10											
14	Compass Point Emblem (AOL Req'd)	327 days?	Mon 11/01/10	Tue 01/31/12											
15	Webelo Badge Earned	0 days	Wed 12/15/10	Wed 12/15/10											
16	Readyman AB	22 days?	Mon 11/01/10	Tue 11/30/10	Rhonda Jones										
17	Traveler (Mental Skills) AB	23 days?	Wed 12/01/10	Fri 12/31/10	Family Activity										
18	Engineer (Technology) AB	21 days?	Mon 01/03/11	Mon 01/31/11	Trey										
19	Forester AB	20 days?	Tue 02/01/11	Mon 02/28/11	Bryan										
20	Compass Point Emblem Complete	0 days	Tue 03/01/11	Tue 03/01/11											
21	East Star (AOL Req'd)	88 days?	Tue 03/01/11	Thu 06/30/11											
22	Naturalist AB	23 days?	Tue 03/01/11	Thu 03/31/11	Trey										
23	Outdoorsman AB	21 days?	Fri 04/01/11	Fri 04/29/11	Stephan										
24	3rd AB	22 days?	Mon 05/02/11	Tue 05/31/11											
25	4th AB	22 days?	Wed 06/01/11	Thu 06/30/11											
26	West Star	87 days?	Fri 07/01/11	Mon 10/31/11											
27	1st AB	21 days?	Fri 07/01/11	Fri 07/29/11											
28	2nd AB	23 days?	Mon 08/01/11	Wed 08/31/11											
29	3rd AB	22 days?	Thu 09/01/11	Fri 09/30/11											
30	4th AB	21 days?	Mon 10/03/11	Mon 10/31/11											



Project: AOL Schedule Date: Mon 06/14/10	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Resource Names	Quart	3rd Quart	4th Quart	1st Quart	2nd Quart	3rd Quart	4th Quart	1st Quart	2nd	
						a Jun	Jul	u e	Oct	o e	Jan	e Mar	Apr	a Jun	Jul
31	South Star	66 days?	Tue 11/01/11	Tue 01/31/12											
32	1st AB	22 days?	Tue 11/01/11	Wed 11/30/11											
33	2nd AB	22 days?	Thu 12/01/11	Fri 12/30/11											
34	3rd AB	22 days?	Mon 01/02/12	Tue 01/31/12											
35	4th AB	22 days?	Mon 01/02/12	Tue 01/31/12											
36	World Conservation Award	65 days	Tue 03/01/11	Tue 05/31/11											
37	Forester AB	0 days	Tue 03/01/11	Tue 03/01/11											
38	Naturalist AB	0 days	Fri 04/01/11	Fri 04/01/11											
39	Outdoorsman AB	0 days	Mon 05/02/11	Mon 05/02/11											
40	Conservation Project (Clean the Creek)	0 days	Fri 04/15/11	Fri 04/15/11											
41	World Conservation Complete	0 days	Tue 05/31/11	Tue 05/31/11											
42	Leave No Trace Award	409 days?	Tue 06/08/10	Fri 12/30/11											
43	Leave No Trace Guidelines	1 day?	Tue 06/08/10	Tue 06/08/10											
44	3 Outings to Practice	1 day?	Tue 06/08/10	Tue 06/08/10											
45	Outdoorsman AB	0 days	Mon 05/02/11	Mon 05/02/11											
46	Service Project	1 day?	Tue 06/08/10	Tue 06/08/10											
47	Sign Promise Card	1 day?	Tue 06/08/10	Tue 06/08/10											
48	Draw Poster	1 day?	Tue 06/08/10	Tue 06/08/10											
49	Leave No Trace Complete	0 days	Mon 05/16/11	Mon 05/16/11											
50	Arrow of Light	409 days?	Tue 06/08/10	Fri 12/30/11											
51	6 Months Participation	129 days?	Wed 09/01/10	Mon 02/28/11											
52	Boy Scout Motto from Memory	1 day?	Tue 06/08/10	Tue 06/08/10											
53	Activity Badges (8 total)	209 days	Tue 12/14/10	Mon 10/03/11											
54	Webelo's Badge	0 days	Tue 12/14/10	Tue 12/14/10											
55	Compass Point Emblem	0 days	Tue 03/01/11	Tue 03/01/11											
56	Compass Point Emblem East Star	0 days	Mon 10/03/11	Mon 10/03/11											
57	Boy Scout Troop Visits	110 days?	Mon 08/01/11	Fri 12/30/11											
58	Webelo's Overnight Campout	110 days?	Mon 08/01/11	Fri 12/30/11											
59	Honesty Character Connection	0 days	Mon 05/30/11	Mon 05/30/11											
60	Crossover	0 days	Sat 02/11/12	Sat 02/11/12											

Project: AOL Schedule Date: Mon 06/14/10	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	